## **CSC 621 Database Project**

Jim Hankee John Holiday

Thu, 6/24/2021 Project Start: Jun 28, 2021 Jul 5, 2021 Jul 12, 2021 1 Jun 21, 2021 Display Week: 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 TASK **Project Conceptualization** Project Definition 6/24/21 6/25/21 Jim\John 100% Business Rules Jim\John 100% 6/25/21 6/26/21 Gantt Chart Creation John 100% 6/26/21 6/27/21 FRD Creation 100% 6/26/21 6/27/21 Jim **Database Development** 100% 6/27/21 6/27/21 Create GitHub Repository Iohn Generate\Execute Database DDL 100% 6/26/21 6/26/21 Create\Import Data into Database 100% 6/26/21 6/26/21 lim 25% 7/7/21 Determine\implement additional Indexes 7/9/21 Create SQL View - Display Rosters John 100% 6/26/21 6/28/21 Create SQL View - Display unpaid Invoices Jim 100% 6/26/21 6/29/21 Create SQL View - Coaches without Clearances 100% 7/10/21 7/11/21 7/10/21 Create SQL View - List Roster size by Division\Team 100% 7/11/21 lim Create SQL View - Players not assigned to team 100% 7/10/21 7/11/21 Create SP \ Trigger to generate daily invoice entries 100% 7/10/21 7/11/21 Jim Create Trigger to validate DOB Jim 100% 7/6/21 7/6/21 Migrate DB to Cloud Jim 7/5/21 7/5/21 Front End Development Family UI Development John 100% 6/29/21 7/4/21 Player UI Development John 100% 7/4/21 7/8/21 Division UI Development Jim 100% 6/29/21 7/4/21 Team UI Development 100% 7/4/21 7/8/21 Coaches UI Development 100% 7/4/21 7/8/21 lim Report 1 - Invoices 100% 7/2/21 7/5/21 100% 7/2/21 7/5/21 Report 2 - Rosters John Reports 3 - Coaching Clearacnes Jim 100% 7/2/21 7/5/21 Report 4 - Unassigned Players John 100% 7/2/21 7/5/21 **Final Documentation** Draft Final Report Jim\John 7/7/21 7/11/21 Final Report Jim\John 7/11/21 7/15/21 0% Project Presentation Jim\John 0% 7/17/21 7/17/21 Insert new rows ABOVE this one